COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 17/ 2000

ESTI MATE SUMVARY 13:18: 13
CONTI D: C12858 ESTI MATE NO. 0001 PROG SPEC YR 1998
PCN: 12858- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIVE ALLOW 254 WORK DAYS
SH 16 to Acadeny PERCENT TI ME: 9. 84 ORI G TI ME ALLOW 220 WORK DAYS
PROJIECT NO. NH 0851- 003
SH 16 TO ACADEMY
NAVE OF ROAD: SH 16 TO ACADEMY
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
BLUE RI DGE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 17/ 2000 DATE TI ME STARTED 10/03/2000
5050 EDI SON AVENUE, SUI TE 222 DATE LET 08/ 24/ 2000 DATE WORK BEGAN 10/ 03/ 2000
DATE AWARDED 09/ 12/ 2000 DATE TI ME STOPPED 11/09/2001
DATE CONTRACT EXECUTED  10/02/2000 DATE ACCEPTED 11/09/ 2001
COLORADO SPRI NGS CO 80915 719-578- 5225 DATE NOTI CE TO PROCEED 10/ 03/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,548, 956. 65 PARTI Cl PATI NG $ 220, 333. 00 $ 220, 333. 00
AWARD PROJECT AM: $  2,547,156. 98 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 8. 64% TOTAL EARNI NGS 220, 333. 00 220, 333. 00
FUNDS AVAI LABLE: $ 2,328,623.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 220, 333. 00 220, 333.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,259.99 -5,259.99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 215, 073. 01 215, 073. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 215, 073. 01 215, 073. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215,073.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY | TEMS

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00035

0020

202- 00090

0025

202- 00200

0030

202- 00203

0033

202- 00210

0035

202- 00220

0040

202- 00250

0045

202- 00495

0050 202-00810

C12858

12858- Bl D
NH 0851-003

| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

*REMOVAL OF TREE

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REM CONC PAVEMENT (CMO NO. 5)

REMOVAL OF ASPHALT MAT

REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

REMOVAL OF GROUND SI GN

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000
LS
41, 328. 75000

21.000
EACH
385. 00000
13. 000
M
131. 57895
59. 000
EACH
10. 00000
57.500
%4
12. 63000
133. 000
M
12. 84000
4, 300. 000
%4
13. 83000
8, 590. 000
%4
3.50000
462. 300
%4
18. 50000
1.000
LS
4, 000. 00000
14. 000
EACH

50. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
0. 400
0. 400

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
334. 000
334. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

Page 2

ESTI MATE RUN 11/ 17/ 2000
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CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0055 202-01000 REMOVAL COF FENCE 357. 000 0. 000
M 354. 000 1,968. 24
5. 56000 354. 000 1, 968. 24
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 100. 000 0. 000
M 50. 000 489. 50
9. 79000 50. 000 489. 50
0065 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0070 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 26, 962. 000 0. 000
MB 3,139. 000 22,820.53
7.27000 3, 139. 000 22, 820. 53
0075 203-01500 BLADI NG 42.000 0. 000
HOUR 2.000 160. 00
80. 00000 2.000 160. 00
0080 203-01597 POTHOLI NG 51. 000 0. 000
HOUR 4.000 740. 00
185. 00000 4.000 740. 00
0085 206-00000 STRUCTURE EXCAVATI ON 95. 600 0. 000
VB 0. 000 0. 00
4.08674 0. 000 0. 00
0090 206-00200 STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
MB 0. 000 0. 00
25. 32000 0. 000 0.00
0095 207-00205 TOPSO L 3, 223. 000 0. 000
VB 700. 000 7,728.00
11. 04000 700. 000 7,728.00
0100 208-00011 *EROSI ON BALES (WEED FREE) 85. 000 0. 000
EACH 0. 000 0. 00
11. 33000 0. 000 0.00
0105 208-00020 *SI LT FENCE 509. 000 0. 000
M 227.000 805. 85

3. 55000 227.000 805. 85



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0110 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0. 000
LS 0.500 1, 400. 00
2, 800. 00000 0. 500 1, 400. 00
0115 210-01720 RESET Al R VENT 3. 000 0. 000
EACH 0. 000 0.00
2, 143. 00000 0. 000 0. 00
0120 210-04010 ADJUST MANHOLE 4.000 0. 000
EACH 0. 000 0. 00
439. 00000 0. 000 0.00
0122 210-04020 MODI FY I NLET LOAER I NLET. (CMO NO. 2) 1. 000 0. 000
EACH 0. 000 0.00
2,573. 00000 0. 000 0. 00
0125 212-00006 *SEEDI NG ( NATI VE) 2.700 0. 000
HA 0. 000 0. 00
1, 632. 00000 0. 000 0.00
0130 213-00000 *MULCHI NG 2.700 0. 000
HA 0. 000 0.00
970. 00000 0. 000 0.00
0135 213-00061 *MULCH TACKI FI ER 297.000 0. 000
KG 0. 000 0. 00
5. 67000 0. 000 0.00
0140 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 2,807. 900 0. 000
M 0. 000 0.00
1.84000 0. 000 0.00
0145 304-06007 AGGREGATE BASE COURSE (CLASS 6) 32. 000 0. 000
VB 0. 000 0. 00
32. 38000 0. 000 0.00
0150 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 37.530 0. 000
T 0. 000 0.00
250. 00000 0. 000 0.00
0155 403-33342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 1, 954. 160 0. 000
64-28
) T 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0160 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 5, 942. 900 0. 000
58-22
) T 0. 000 0. 00
45. 00000 0. 000 0. 00
0165 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 6, 907. 000 0. 000
L 0. 000 0. 00
0. 28000 0. 000 0. 00
0170 412-00600 CONCRETE PAVEMENT (150 MV 195. 940 0. 000
M2 0. 000 0. 00
38. 40000 0. 000 0. 00
0175 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 0. 000 0. 000
M2 0. 000 0. 00
2. 45000 0. 000 0. 00
0180 506-00224 RIPRAP (600 MV) 1, 985. 800 0. 000
MB 130. 000 4,208. 10
32. 37000 130. 000 4,208. 10
0185 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 64. 700 0. 000
M 0. 000 0. 00
102. 00000 0. 000 0. 00
0190 601-03020 CONCRETE CLASS D (M SCELLANEOUS) (DELETED FORM 105) 0. 000 0. 000
MB 0. 000 0. 00
314. 00000 0. 000 0. 00
0195 602-00000 *REI NFORCI NG STEEL (DELETED FORM 105) 0. 000 0. 000
KG 0. 000 0. 00
1. 25000 0. 000 0. 00
0200 603-01240 600 MM REI NFORCED CONCRETE PI PE 134. 900 0. 000
M 27. 400 3,567.75
130. 21000 27. 400 3,567.75
0205 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
947. 00000 0. 000 0. 00
0210 604-16505 *INLET TYPE 16 (DOUBLE) (2 M 1. 000 0. 000
EACH 0. 000 0.00
4, 758. 00000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0215 604-16510 *INLET TYPE 16 (DOUBLE) (4 M 1. 000 . 000
EACH . 000 0.00
9, 043. 00000 . 000 0. 00
0220 604-19110 *INLET TYPER L 1.5 (4 M 2. 000 . 000
EACH . 000 0. 00
4,532. 00000 . 000 0. 00
0225 604-19205 *INLET TYPER L 3 (2 M 1. 000 . 000
EACH . 000 0.00
3, 965. 00000 . 000 0. 00
0230 604-19305 *INLET TYPER L 4.5 (2 M 1. 000 . 000
EACH . 000 0. 00
5, 098. 00000 . 000 0. 00
0235 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 38.100 . 000
M . 000 0. 00
41. 20000 . 000 0. 00
0240 606-01370 *END ANCHORAGE TYPE 3G 2. 000 . 000
EACH . 000 0. 00
463. 00000 . 000 0. 00
0245 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 . 000
EACH . 000 0.00
1, 751. 00000 . 000 0. 00
0250 607-11525 *FENCE (PLASTI Q) 394. 000 . 000
M . 000 0. 00
10. 00000 . 000 0. 00
0255 607-52905 *END POST (CHAIN LI NK) 2.000 . 000
EACH . 000 0.00
72. 00000 . 000 0. 00
0260 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 3. 000 . 000
EACH . 000 0. 00
82. 00000 . 000 0. 00
0265 607-53196  *FENCE CHAI N LI NK (2400 MV 85. 500 . 000
M . 000 0. 00
25. 75000 . 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0270 608-00000 CONCRETE Sl DEWALK 1,011. 700 0. 000
M2 0. 000 0. 00
24. 24000 0. 000 0. 00
0275 608-00010 *CONCRETE CURB RAMP 46. 400 0. 000
M2 0. 000 0. 00
38. 35000 0. 000 0. 00
0280 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 979. 000 0. 000
M 0. 000 0. 00
22. 92000 0. 000 0. 00
0285 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 746. 000 0. 000
M 0. 000 0. 00
40. 26000 0. 000 0. 00
0290 609-24002 *GUTTER TYPE 2 (600 MV 39. 000 0. 000
M 0. 000 0. 00
24. 15000 0. 000 0. 00
0295 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 422. 500 0. 000
M2 0. 000 0. 00
51. 39000 0. 000 0. 00
0300 612-00001  *DELI NEATOR (TYPE I) 7.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 13. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0310 612-00003  *DELI NEATOR (TYPE I11) 3.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0315 612-00046  *DELI NEATOR (FLEXI BLE) (SPECIAL) (TYPE |) (DELETED 0. 000 0. 000
FORM 105)
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 613-00200 *50 MM ELECTRI CAL CONDUI T 354. 000 0. 000
M 0. 000 0. 00
29. 00000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0322 613-00300 75 MM ELEC COND 75 MM CONDUI T ROADVWAY (CMO NO. 4) 393. 000 0. 000
M 0. 000 0.00
39. 00000 0. 000 0. 00
0325 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
4, 635. 00000 0. 000 0.00
0330 613-30400  *LI GHT STANDARD ALUM NUM (12.2 METER) 8. 000 0. 000
EACH 0. 000 0.00
2, 008. 00000 0. 000 0. 00
0335 613-40000 *CONCRETE FOUNDATI ON PAD 8. 000 0. 000
EACH 0. 000 0.00
566. 00000 0. 000 0. 00
0340 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 8. 000 0. 000
EACH 0. 000 0.00
412. 00000 0. 000 0. 00
0345 614-00011  *SI GN PANEL (CLASS I) 11. 280 0. 000
M 0. 000 0.00
140. 00000 0. 000 0. 00
0350 614-01502 *STEEL SI GN POST (50 MM ROUND) 42.000 0. 000
M 0. 000 0.00
40. 00000 0. 000 0. 00
0355 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 11. 000 0. 000
M 0. 000 0.00
91. 00000 0. 000 0. 00
0360 615-00050 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0365 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 350 14, 404. 25
41, 155. 00000 0. 350 14, 404. 25
0367 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SUREY! NG({ HOUR) 12. 000 0. 000
(CMO NO. 3)
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0369 625-00000 CONST SURVEYING (CMD NO. 8) 1. 000 0. 000
LS 0. 000 0.00
125. 00000 0. 000 0. 00
0370 626-00000  *MOBI LI ZATI ON 0. 460 0. 000
LS 0.115 20, 700. 00
180, 000. 00000 0.115 20, 700. 00
0375 627-00001  *PAVEMENT MARKI NG PAI NT 198. 000 0. 000
L 0. 000 0.00
8. 24000 0. 000 0. 00
0380 627-00005 *EPOXY PAVEMENT MARKI NG 19. 000 0. 000
L 0. 000 0.00
61. 80000 0. 000 0. 00
0385 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 13. 000 0. 000
( WORD- SYMBOL)
M 0. 000 0.00
76. 22000 0. 000 0. 00
0390 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10. 200 0. 000
M 0. 000 0.00
80. 34000 0. 000 0. 00
0395 629-01002  *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
755. 00000 0. 000 0. 00
0400 630-00000 FLAGGA NG 1, 404. 000 0. 000
HOUR 78.500 1,617. 10
20. 60000 78. 500 1,617.10
0405 630- 00002 TRAFFI C CONTROL SUPERVI SOR 89. 000 0. 000
DAY 7.000 2,235. 10
319. 30000 7.000 2,235. 10
0410 630-00007 TRAFFI C CONTROL | NSPECTI ON 283. 000 0. 000
DAY 13. 000 2,477.15
190. 55000 13. 000 2,477. 15
0415 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) 5. 000 0. 000
EACH 0. 000 0.00
309. 00000 0. 000 0. 00



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0420 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 29. 000 0. 000
EACH 5. 000 412.00
82. 40000 5. 000 412.00
0425 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 21.000 0. 000
EACH 7.500 772.50
103. 00000 7.500 772. 50
0430 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 0. 000
EACH 2.500 386. 25
154. 50000 2.500 386. 25
0435 630-80360 DRUM CHANNELI ZI NG DEVI CE 118. 000 0. 000
EACH 27.500 1,982.75
72. 10000 27. 500 1, 982.75
0440 630-80370 CONCRETE BARRI ER ( TEMPORARY) 368. 000 0. 000
M 184. 000 11, 371. 20
61. 80000 184. 000 11, 371. 20
0445 630-80380  TRAFFI C CONE 125. 000 0. 000
EACH 25. 000 309. 00
12. 36000 25. 000 309. 00
0450 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 1. 000 4, 635. 00
4, 635. 00000 1. 000 4, 635. 00
0455 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS

0475 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -5, 590. 810 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700- 70035 F/ A SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70180 F/ A GAS LI NES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 603-01480 1200 MM RCP (CMO NO. 6) 11. 250 0. 000
M 0. 000 0. 00
469. 28000 0. 000 0.00
0705 607-01000 FENCE BW MP (CMO NO. 8) 350. 000 0. 000
M 0. 000 0. 00
6. 04000 0. 000 0. 00
0710 607-00010 CORNER AND LI NE BR POST (CMO NO 8) 2.000 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1, 469,979.98$ 126,345.77$%  126,345.77
CAT NO0300 STRUCTURE | TEMS

0500 202-00400 *REMOVAL OF BRI DGE 1.000 0. 000
EACH 0. 000 0. 00
21, 630. 00000 0. 000 0. 00
0505 206- 00000 STRUCTURE EXCAVATI ON 2,064. 000 0. 000
MB 136. 000 555. 80

4.08674 136. 000 555. 80



CONTI D C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE | TEMS

0510 206-00100 STRUCTURE BACKFI LL (CLASS 1) 3, 619. 000 0. 000
VB 0. 000 0. 00
8. 82000 0. 000 0.00
0515 206- 00200 STRUCTURE BACKFILL (CLASS 2) 134. 000 0. 000
M3 0. 000 0.00
25.32000 0. 000 0.00
0520 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 2,424.000 0. 000
VB 0. 000 0. 00
16. 38000 0. 000 0.00
0525 206-01750 *SHORI NG ( AREA 1) 1. 000 0. 000
LS 1. 000 12, 360. 00
12, 360. 00000 1. 000 12, 360. 00
0530 403-33342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 142.700 0. 000
64-28
) T 0. 000 0. 00
54. 00000 0. 000 0.00
0535 502-11274 *STEEL PILING (HP 310X110) 531. 000 0. 000
M 221.000 19, 448. 00
88. 00000 221.000 19, 448. 00
0540 504-04410 BLOCK FACI NG 601. 000 0. 000
we 0. 000 0. 00
141. 00000 0. 000 0.00
0545 513-00690 *BRI DGE DRAI N ( SPECI AL) 2.000 0. 000
EACH 0. 000 0.00
2,781. 00000 0. 000 0. 00
0550 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 120. 000 0. 000
M 0. 000 0. 00
102. 00000 0. 000 0.00
0550 MATERI AL ALLOWANCE PED RAI L ( STRUCTURE) 0. 000
M 0. 000 0.00
81.20700 0. 000 0.00
0555 515-00120 *WATERPROOFI NG ( MEMBRANE) 1,219. 000 0. 000
we 0. 000 0. 00

9. 48000 0. 000 0. 00



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE | TEMS
0560 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV 70. 300 0. 000
M 0. 000 0. 00
169. 95000 0. 000 0. 00
0560 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE 0. 000
M 0. 000 0. 00
144. 45750 0. 000 0. 00
0560 MATERI AL ALLOMNCE PED RAI L ( ROADWAY) 0. 000
M 0. 000 0. 00
81. 20700 0. 000 0. 00
0565 601-01000 CONCRETE CLASS B 26. 860 0. 000
MB 4. 360 528. 61
121. 24000 4. 360 528. 61
0570 601-01040 *CONCRETE CLASS B ( BRI DGE) 90. 800 0. 000
MB 39. 800 14, 328. 00
360. 00000 39. 800 14, 328. 00
0575 601-03040 *CONCRETE CLASS D ( BRI DGE) 720. 700 0. 000
MB 0. 000 0. 00
332. 00000 0. 000 0. 00
0575 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
MBkm 0. 000 0.00
332. 00000 0. 000 0. 00
0575 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
MBkm 0. 000 0.00
332. 00000 0. 000 0. 00
0580 601-03050 CONCRETE CLASS D (WALL) (DELETED FORM 105) 0. 000 0. 000
MB 0. 000 0. 00
594. 00000 0. 000 0. 00
0585 601-40200 *CLASS 5 FI NI SH 876. 300 0. 000
M2 0. 000 0. 00
17. 10000 0. 000 0. 00
0590 602-00000 *REI NFORCI NG STEEL 11, 003. 904 0. 000
KG 3,112.792 3, 890. 99
1. 25000 3,112.792 3, 890. 99



CONTI D: C12858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12858- BI D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE | TEMS
0595 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 61, 325. 154 0. 000
KG 73.584 86. 83
1. 18000 73.584 86. 83
0595 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
KG 0. 000 0. 00
1. 18000 0. 000 0. 00
0595 MATERI AL ALLOMNCE PRECAST PANELS 0. 000
KG 0. 000 0.00
1. 18000 0. 000 0. 00
0600 606-10700 *BRIDGE RAIL TYPE 7 109. 700 0. 000
M 0. 000 0. 00
169. 00000 0. 000 0. 00
0605 607-53005 *FENCE CHAI N LI NK ( SPECI AL) 173. 000 0. 000
M 0. 000 0. 00
27. 81000 0. 000 0. 00
0610 608-00006 *CONCRETE SI DEWALK (150 MV) 177. 600 0. 000
M2 0. 000 0. 00
36. 61000 0. 000 0. 00
0615 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 149. 500 0. 000
M2 0. 000 0. 00
51. 39000 0. 000 0. 00
0620 613-00200 *50 MM ELECTRI CAL CONDUI T 90. 300 0. 000
M 0. 000 0. 00
29. 00000 0. 000 0. 00
0625 613-00300 *75 MM ELECTRI CAL CONDUI T 274. 800 0. 000
M 0. 000 0. 00
39. 00000 0. 000 0. 00
0630 618-00163 PRESTRESSED CONCRETE | (BT1600) 623. 200 0. 000
M 0. 000 0. 00
381. 00000 0. 000 0. 00
0630 MATERI AL ALLOMNCE BRI DGE Gl RDER 0. 000
M 0. 000 0. 00
315. 33500 0. 000 0. 00
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PCN: 12858- Bl D ESTI MATE RUN 11/ 17/ 2000
PRQJECT: NH 0851- 003 ESTI MATE NO 0001 13:18: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE | TEMS

0635 626- 00000 *MOBI LI ZATI ON 0. 540 0. 000
LS 0.135 24,300. 00
180, 000. 00000 0.135 24, 300. 00

CAT 0300 CURRENT AMI $ 1,059, 753.50 $ 75,498.23 % 75, 498. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0640 620-00001 FI ELD OFFI CE (CLASS 1) 0. 500 0. 000
EACH 0. 500 6, 489. 00
12, 978. 00000 0.500 6, 489. 00
0645 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1.000 9, 000. 00
0650 620- 00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0655 700-70220 F/ A PHONE SERVI CE 734.170 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMI  $ 19,223.17 % 18,489.00 % 18, 489. 00

PRQJECT TOTAL CURRENT AMI $ 2,548, 956.65$% 220,333.00% 220, 333.00



